

SPS-E038-81
17 June 1981

MEMORANDUM FOR : Director of Data Processing
FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 16 June 1981

1. SAFE

A. A temporary wall has been erected in the Phase I area of the SAFE Computer Center as a dust barrier to prevent contamination of this area during construction of the Phase II area.

B. On 12 June 1981, [REDACTED] (Chief, SAFE Computer Operations Branch) visited [REDACTED] to tour their computer facility [REDACTED]

C. An inspection of the SAFE Development Facility (DF) [REDACTED] was conducted by [REDACTED] (SAFE Security Officer) and members of ISSG/OS during the week of 8 June. Recommendations were made to allow [REDACTED] to proceed with classified processing in the DF computer center.

D. Fourteen [REDACTED] field engineers and software support engineers have been identified for clearance processing for SAFE-C. Field engineering support will be based in the [REDACTED] office along with four software support engineers. Three other software support engineers are based throughout the country.

E. [REDACTED] is planning the Block 1 effort around the government-provided implementation alternative. The revised plan will be reviewed the week of 22 June.

2. ADSTAR

There is nothing of significance to report.

[REDACTED]